
Pacific Wireless Technologies, Inc.
6771 N. Palm

Fresno, CA  93704

October 1, 2001

Ms. Magalie Roman Salas
Office of the Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, D.C.  20554

Re: CC Docket No. 94-102
E911/TTY Quarterly Report

Dear Ms. Salas:

Please accept this letter as notification that the quarterly E911 Text Telephone (�TTY�)
Implementation Report covering the iDEN technology employed by Pacific Wireless Technologies,
Inc. (�Pacific�) is contained in the Motorola, Inc. (�Motorola�) Third Quarter TTY Compatibility
Development Status Report (�Motorola�s Report�).  Motorola�s Report has been submitted through
the TTY Forum.   A copy of Motorola�s Report is attached.

Motorola is Pacific�s sole vendor of digital wireless telecommunications equipment.
Motorola�s technology innovations will enable Pacific to comply with the FCC�s June 30, 2002
E911/TTY deadline for digital wireless systems.  47 C.F.R. § 20.18(c) (2000).  Motorola stated in its
report that it is prepared to supply iDEN carriers such as Pacific with compliant products for testing
and implementation by the FCC�s interim December 31, 2001 deadline.

Pacific is committed to working with Motorola to ensure that Pacific�s iDEN system
complies with the FCC�s TTY requirements.  If you have any questions concerning this notification,
please call me.

Sincerely,

/s/ Jeffery Fuller

Jeffery Fuller
President



MOTOROLA
TTY COMPATIBILITY DEVELOPMENT STATUS REPORT

3ND Quarter 2001

Product Standard Status Milestones Progress
CDMA
Handset

IS 127-3
IS 733-2

Integration &
System Test

IOT: June 2001
UI: October 2001
ROM: December
2001
SA: 1Q 2002

Planning to participate in
November ATIS testing with
Sprint.

GSM
Handset

TS 26.226
TS 26.230
TR 26.231

Integration &
System Test

UI: October 2001
IOT: October 2001
ROM: December
2001
SA: 1Q 2002

Mobile to Mobile calls are
functional. Optimization activities
are on-going. IOT will start in
October.

iDEN
Handset

Beta in
customer�s
lab

On plan

TDMA
Handset

IS 823-A
IS 840-A

Integration &
System Test

IOT: September
2001
UI: September
2001
ROM: October
2001 SA: 1Q 2002

Tested at AWS in Naperville, IL
using Lucent Infrastructure. Tested
both AMPS and TDMA.

CDMA
Infrastructu
re

IS 127-3
IS 733-2

Ready for
FOA

Field Testing:
Nov 13-15, 2001

Infrastructure software in field has
digital TTY support available now.
Only handsets are needed to
commence FOA.

iDEN
Infrastructu
re

Beta in
customer�s
lab

On plan

Note:  Motorola works with its carrier customers to provide them specific information related to
their respective products.

Note: IOT is Inter Op Testing with RAM based parts for Character Error Rate testing
UI is User Interface testing with HCO / VCO support
ROM is the availability of ROM based phones.  These should be functionally identical to a RAM phone.
SA is Ship Acceptance of production volume quantities



Al Lucas
Office of Access Excellence
Motorola
Phone:  561-739-2505
TTY:    561-739-2506
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